Schedule

* Next shutdown: after July 28
 EchoTek Cards

' Two cards already available

dFour more EchoTek cards are being procured
o Purchase request ready in 12/23/02

o Purchase order placed in 01/17/03
o Delivery scheduled for 02/24/03 (about 5 weeks after the PO)

dFurther purchases
o Requisition for the rest (~65) ready for submission

o EchoTek claims: after 6 weeks, 10 each week until order
complete.

o Example:
» Purchase order placed in March 17
» First 10 cards available in April 28
» Full order in by June 9
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« VME CPUs

[ Cards already available
dDeliver after 8 weeks after the PO

« VME Crates
Deliver after 12 weeks after the PO

dExample:
o PO by March 17
o Delivery, June 9
« CONCLUSION: If POs placed before middle of
March, modules should not be on the critical
path.

« What is the critical path? Probably the Transition
crate electronics.
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